
2016-18 Plan Development Timeline

Collect court contacts

Distribute starting plan to 

business contacts

Submit business updates

Give updates to IT planners

Submit all IT plan inputs

AOC review updated plans

COT approve updated plans

Compile statewide plan

COT review and approve 

draft statewide plan

Oct    Nov  Dec  Jan  Feb  Mar  Apr  May  Jun  Jul  Aug  Sep
2015

10/17

11/3

DUE 1/09

4/10

5/08

8/21

9/11

DUE 3/13

1/23

2014

DRAFT – Subject to Slight Change!


